ITEM N
REVISIONS TO 2009-2015 STIP

HIGHWAY PROGRAM

STIP ADDITION

DIVISION 7

1.1-5113 1-40/85, east of SR 3056 (Rock Construction FFY 09 ------------- $5,100,000 (GARVEE)
Creek Dairy Road) to west of Construction FFY 09 ------------- $ 900,000 (SM)
SR 1226 (University Drive), GARVEE Payback FFY 09 ----- $ 559,000 (IMPM)

Guilford and Alamance Counties. GARVEE Payback FFY 10 ----- $ 559,000 (IMPM)

Mill and resurface the North and ~ GARVEE Payback FFY 11 ----- $ 559,000 (IMPM)

Southbound lanes. (GARVEE GARVEE Payback FFY 12 ----- $ 559,000 (IMPM)

Bond Payback FFY 09 - FFY 20) GARVEE Payback FFY 13 ----- $ 559,000 (IMPM)
GARVEE Payback FFY 14 ----- $ 559,000 (IMPM)
GARVEE Payback FFY 15 ----- $ 559,000 (IMPM)
GARVEE Payback FFY 16-20 - $2,795,000 (IMPM)
Total Cost $7,608,000 (IMPM/SM)

STIP MODIFICATIONS
DIVISION 1
1. B-4551 US 264, Hyde County. Replace Bridge No. 45 Right of way FFY 09 - $ 390,000 (FA)
over Canal. Accelerate right of way, FFY 10to  Construction FFY 10 - $1,950,000 (FA)
FFY 09 and construction, FFY 11 to FFY 10. Total Cost --------------- $2,340,000 (FA)
Roadway Design made this request to better
accommodate the February 15" to June 30"

moratorium.
DIVISION 2
1. W-4700 SR 1124 (Nine Mile Road-Nine Foot Road), Construction FFY 10 - $3,950,000 (HES)
SR 1140 to west of US 70, Carteret County.
Delayed construction, FFY 09 to FFY 10.
Widen to twenty-four feet. Division needs time
to complete planning.
DIVISION 3
1. W-5106 SR 1501 (Sandridge Road), Milepost 3.13 to Construction FFY 10 - $1,1550,000 (HES)
SR 1500, Onslow County. Widen to three lanes.
Delayed construction, FFY 09 to FFY 10. PDEA
needs additional time to complete planning.
DIVISION 4
1.1-5012 [-95, NC 481 (Milepost 154) to NC 561, Halifax =~ Construction FFY 09 - $5,600,000 (IMPM)

County. Pavement repairs. Delayed
construction, FFY 08 to FFY 09. Division needs
additional time to complete planning due to
scope change.

2.U-5016  Goldsboro Computerized Signal System, Wayne Right of way FFY 09 - $225,000 (STP)
County. Added right of way (Utilities) not
previously programmed. Construction remains
in FFY 11 as programmed.
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3. B-4556 NC 50, Johnston County. Replace Bridge Right of way FFY 10 -$ 50,000 (FA)
No. 74 over Black Creek. Delayed right of way, Construction FFY 11 - $500,000 (FA)
FY 09 to FFY 10 and construction, FFY 10 to Total Cost --------------- $550,000 (FA)
FFY 11. Project delayed until completion of
B-4559 to use it as a detour route during
construction of B-4556.

4. B-4559 SR 1330, Johnston County. Replace Bridge Right of way FFY 09 - $ 90,000 (FA)
No. 84 over Black Creek. Right of way Construction FFY 10 - $900,000 (FA)
accelerated, FY 10 to FFY 09 and construction,  Total Cost --------------- $990,000 (FA)
FFY 11 to FFY 10. Project accelerated to
provide a detour route for construction of
B-4556.

DIVISION 5

1.1-5112 [-40, East of I-540 to Wade Construction FFY 09 ------------- $ 8,505,000 (GARVEE
Avenue (Exit 289) including ramps Construction FFY 09 ------------- $ 1,595,000 (SM)
and SR 1728 (Wade Avenue), 1-40 GARVEE Payback FFY Q09 ----- $ 867,000 (IMPM)
to SR 3009 (Edwards Mill Road), GARVEE Payback FFY 09 ----- $ 66,000 (STP)
Wake County. Mill and resurface GARVEE Payback FFY 10 ----- $ 867,000 (IMPM)
roadway, shoulders and ramps. GARVEE Payback FFY 10 ----- $ 66,000 (STP)
Change in termini, construction GARVEE Payback FFY 11 ----- $ 867,000 (IMPM)
remains in FFY 09 as GARVEE Payback FFY 11 ----- $ 66,000 (STP)
programmed. (GARVEE Bond GARVEE Payback FFY 12 ----- $ 867,000 (IMPM)
Payback FFY 09 - FFY 20) GARVEE Payback FFY 12 ----- $ 66,000 (STP)

GARVEE Payback FFY 13 ----- $ 867,000 (IMPM)
GARVEE Payback FFY 13 ----- $ 66,000 (STP)
GARVEE Payback FFY 14 ----- $ 867,000 (IMPM)
GARVEE Payback FFY 14 ----- $ 66,000 (STP)
GARVEE Payback FFY 15 ----- $ 867,000 (IMPM)
GARVEE Payback FFY 15 ----- $ 66,000 (STP)
GARVEE Payback FFY 16-20 - $ 4,335,000 (IMPM)
GARVEE Payback FFY 16-20 -3 330,000 (STP)
Total Cost $12,791,000
(IMPM/S(M)/ STP)
2. U-4410F Research Triangle Park, Louis Reimbursement SFY 10 - $1,200,000 (S(E))

Stevens Drive Extension, RTP
Boundary to Little Drive and Little
Drive, RTP Boundary to Louis
Stevens Drive, Wake County.
Construct access route by others
with 2/3 of cost to be reimbursed
in FFY 10, FFY 11 and FFY 12
per agreement with RTP using
Economic Development Funds
from (Project U-4500), State
Contingency Funds and SB 622
Economic Development Funds.
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Reimbursement SFY 10 -$ 134,000 (S)
Reimbursement SFY 10 -$ 667,000 (O)
Reimbursement SFY 11 - $1,333,000 (S)
Reimbursement SFY 11 -$ 667,000 (O)
Reimbursement SFY 12 - $1,333,000 (S)
Reimbursement SFY 12 -$ 666,000 (O)
01 0 R — $6,000,000 (S(E)/S/O)




3. C-4923

4. EL-4998

DIVISION 7
1. EL-4601

DIVISION 11
1. SF-4911B

Raleigh Signal System, Wake
County. Upgrade city signal
system. Added right of way
(Utilities) not previously
programmed. Construction
remains in FFY 09 and FFY 10
as scheduled.

Cary, Wake County. Develop

Pedestrian-Bike Paths. Project
advanced from planning-design
stage to construction in FFY 09.

Chapel Hill, Morgan Creek Greenway, (East),
US 15-501-Culberth Road to Smith Level Road,
Orange County. Ten foot multi-use asphalt path
including access to Merritt Pasture. Delayed
construction, FFY 08 to FFY 09 at Chapel Hill's
request.

NC 268, SR 2048 (Shoal Road) to US 52
Ramps, Surry County. Construct center turn
lane, install and revise traffic signals. Delayed
construction, FFY 09 to FFY 10. Division
needs time to revise construction plans to
include roundabout.
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Total Cost --

Total Cost --
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Right of way FFY 09 - $1,028,576 (CMAQ)

Right of way FFY 09 - $ 171,424 (STP)

Right of way FFY 09 - $ 400,000 (C)

------------ $1,600,000 (CMAQ/STP/C)

Construction FFY 09 - $1,374,400 (HP)
Construction FFY 09 -$ 343,600 (C)
------------- $1,718,000 (HP/C)

Construction FFY 09 - $640,000 (STPDA)
Construction FFY 09 - $160,000 (C)
Total Cost --------------- $800,000 (STPDA/C)

Construction FFY 10 - $230,000 (HES)
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